

Contract Amendment No. 3

Revisions to Amendment No. 2

1. Tasks A.10 and A.11 reduced from (4) to (1) deliverable each
2. Task B.2 reduced from (8) to (2) deliverables
3. Task B.6 reduced from (8) to (7) home system installations
4. Task B.7 revised to per system, per event rather than per event. Therefore 56 deliverables (7 sites x 8 events) and per deliverable decreased to \$8,402.33
5. Task B.8 reduced from (8) to (7) deliverables
6. Task B.10 reduced from (8) to (7) deliverables
7. Task B.13 reduced from (8) to (7) deliverables
8. Task B.14 decreased deliverable to \$45,120.00
9. Task B.15 decreased deliverable to \$22,500.00
10. Task C.14 increased deliverable to \$43,074.00
11. Task C.16 increased deliverable to \$47,523.28
12. Task C.17 increased deliverable to \$13,240.00
13. Task C.24 and Task C.25 reduced from (16) to (13) deliverables since abandoning C-HS1 after first sample event.
14. Task D revised from 29 Tasks to 18 Tasks per previous discussions (team mtg discussion & RRAC meeting 3/24/11)
15. Task E.3 increased from (7) deliverables to (8)
16. Task E.4 increased from (6) deliverables to (8)
17. Task E.5 reduced from (4) meetings to (1) larger workshop. Therefore, increased deliverable to \$41,900.00, but decreased subtask total.